
HPS Schedule Summary - February 24, 2011
B' B IR-7/18 C' C D' D-1 D-2' D-2 E' E E-2' E-2 F' F G' G UC-1' UC-1 UC-2' UC-2 UC-3' UC-3

Final FS Oct-09 Aug-11 Jun-09 Mar-11 Apr-08 Apr-08
Final FS Rad Addendum Jan-10 Sep-11 May-09 Mar-11 Aug-10 Jan-12
Proposed Plan - Draft to BCT Mar-08 Mar-08 Sep-08 Sep-08 May-08 Apr-10 Oct-11 Jun-09 Apr-11 Nov-10 Apr-12 Apr-10 May-11
Proposed Plan -  Final-public Jun-08 Jun-08 Jan-09 Jan-09 Jul-08 Jul-10 Jan-12 Oct-09 Aug-11 Mar-11 Jul-12 Jul-10 Aug-11
ROD - Draft Aug-08 Aug-08 May-09 Apr-10 Feb-09 Feb-09 Aug-08 Aug-08 Aug-10 Feb-12 Dec-09 Dec-11 Apr-11 Sep-12 Aug-08 Aug-08 Feb-09 Feb-09 May-09 May-09 Aug-10 Oct-11
ROD - Draft Final Nov-08 Nov-08 Jun-09 Aug-10 May-09 May-09 Nov-08 Nov-08 Dec-10 May-12 Mar-10 Mar-12 Jul-11 Dec-12 Nov-08 Nov-08 May-09 May-09 Aug-09 Aug-09 Dec-10 Jan-12
ROD - Final Jan-09 Jan-09 Sep-09 Oct-10 Jul-09 Sep-09 May-09 Aug-10 Feb-11 Jul-12 Jun-10 May-12 Sep-11 Mar-13 Feb-09 Feb-09 Jul-09 Sep-09 Oct-09 Dec-09 Feb-11 Mar-12

FOSL Draft May-09 Dec-09 Jun-11 Jun-11 Jun-11 Jun-11 Sep-12 Sep-11 May-09 Dec-09
FOSL Final Oct-09 *** Sep-11 Jul-12 Sep-11 Dec-11 Dec-12 Dec-11 Oct-09 *** *
Lease/LIFOC (Final after SEIS ROD) Feb-10 *** Jan-12 Oct-12 Jan-12 Jun-12 Apr-13 Apr-12 Feb-10 ***

TPH Closure Report Feb-10 *** Dec-09 Oct-11 Jul-10 Jan-11 Jan-11 Jul-10 Mar-12 Jun-09 ***
Finish Rad - Building Survey Sep-09 *** Jul-10 Nov-11 Aug-10 Sep-11 Apr-08 Apr-08 Feb-12 Feb-12 Sep-09 *** Mar-08 Apr-08
Rad - Survey Unit Reports Sep-09 *** Aug-11 Aug-12 Jun-11 Nov-11 Aug-08 Feb-10 Jan-13 Jun-12 Dec-09 *** Jun-10 Nov-10 Jul-10 Nov-10 Mar-11 Mar-11
Rad RACR Dec-09 *** Nov-11 Dec-12 Sep-11 May-12 Jan-09 Feb-10 May-13 Nov-12 Mar-10 *** Nov-10 Feb-11 Nov-10 Feb-11 Apr-11
RD (not for Rad; only for 7/18 for B) Sep-09 *** Jan-10
RD (not for Rad) *** Aug-11 Feb-11 Apr-13 Jan-11 *** Dec-10 Dec-10
RACR (IR7/18 Cap for B) Sep-10 *** ***

FOSET FOST FOSET FOSET FOST FOSET FOST FOST FOSET FOST FOST FOSET
FOST/FOSET - Draft Dec-09 *** *** Aug-11 Aug-12 Jun-11 Nov-11 May-09 Aug-10 Jan-13 Jun-13 Aug-13 Oct-17 Aug-12 Sep-16 Dec-09 *** Jul-10 Feb-11 Jul-10 Feb-11 Jun-11 Jun-12
FOST/FOSET - Final Apr-10 *** *** Dec-11 Feb-13 Oct-11 Jun-12 Jan-10 Aug-11 Jul-13 Jan-14 Jan-14 Apr-18 Dec-12 Apr-17 Apr-10 *** Feb-11 Sep-11 Feb-11 Sep-11 Nov-11 Oct-12
CDR to Gov (start of 30 days) May-10 *** *** Feb-12 May-13 Dec-11 Aug-12 Sep-13 Mar-14 May-18 May-17 May-10 *** Apr-12 May-13
Quitclaim Deed Aug-10 *** *** May-12 Jun-13 Mar-12 Nov-12 May-10 Sep-11 Dec-13 Jun-14 Jun-14 Jun-18 Apr-13 Jul-17 Aug-10 *** Jun-11 Nov-11 Jun-11 Nov-11 Jul-12 Aug-13
IR 7/18 Deeded to City ***

 ***   The Parcels B and G Early Transfer Schedule will be updated once the City provides Preliminary Insurance Indication (per early transfer meeting on 1/20/2011).  

Single FOSL, FOSET, CDR for B and G 2011
Single ROD for D-1 and UC-1 2012 D-1,IR-7/18
Single RD for UC-1 and UC-2 2013 C,UC-3
Single TPH Closure Report for D-1, D-2, and G 2014 E 
Yellow shaded items have been issued. 2015
Orange shaded items show a delay since previous reporting period 2016

2017 F
2018 E-2

Tentative Year of Transfer
B,D-2,G,UC-1,UC-2
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